FY18 CAPITAL PROJECTS

TITLE
FIRE DEPARTMENT

Basement lead paint remediation

LIBRARY
Foundation study

POLICE DEPARTMENT

Station HVAC upgrade

PUBLIC WORKS
Multi-use vehicle
Sidewalk program

Water main replacement

UNICORN GOLF COURSE
Irrigation replacement

TOTAL

(General Government) As of October 2, 2017

COMPLETION
STATUS DATE
The project is scheduled for November. 1/1/2018
Library/DPW are developing a scope for the study. 6/30/2018
Project contract signed. Change order addressing a
problem with Town's server room submitted. Contractor
begins on Dec. 10th for major work. 12/30/2017
On site, COMPLETED COMPLETED
Work is underway, Broadway being completed. 6/30/2018
The bids came in higher and rejected; reassessing. N/A
The bid was awarded and work to begin. 11/30/2017

APPROPRIATION

$40,000

$30,000

$300,000

$153,000
$132,000
$400,000

$585,000

$1,640,000



